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TRANSNET NATIONAL PORTS AUTHORITY   
CONTRACT NUMBER: TNPA/2024/02/0033/55398/RFP   
DESCRIPTION: DESIGN (INCLUDING ENVIRONMENTAL PERMITTING), BUILD, INSTALL, TEST AND COMMISION OF A 3 MW SOLAR 
PV PLANT THAT INCLUDES 1.5 MWh BATTERY ENERGY STORAGE SYSTEM FOR A PERIOD OF 7 YEARS (2 YEARS FOR 
CONSTRUCTION & 5 YEARS FOR OPERATIONS AND MAINTENANCE) AT THE PORT OF EAST LONDON. 
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Contractor must make allowance for the necessity to interface with the 

activities of Others, and to allow for safe access and working conditions; 

b. At least some of the Site work may take place while the adjacent areas will be 

in operation. The Contractor shall take all necessary steps for his Works not to 

interfere with operations and to ensure that normal traffic flow around the site 

is not affected; and 

c. The success of the project depends on the effective co-operation of all 

Contractors on site, and the Contractor, if necessary, must discuss his program 

on a day-to-day basis with the Project Manager to ensure effective 

coordination. 

3.1.8 Risks  

The Contractor will be required to provide method statements, risk assessments, job 

safety analyses and the like, which shall specifically include measures to mitigate risks 

at identified high -risk locations. Particular risks that have already been identified at 

such locations are outlined in 3.1.8.1 to 3.1. 8.4 below: 

3.1.8.1 Camps and Laydown Areas 

Shipment, loading and off-loading. 

3.1.8.2 Earthworks 

a. Haulage to and from Site, including designated stockpile area; 

b. Dealing with dust and water ; and 

c. Preservation of topsoil and restoration of Site, in line with the environmental 

management plans. 

3.1.8.3 Relocation and Protection of Services and Infrastructure 

a. It is not foreseen that any existing services and/or infrastructure have to be 

relocated, however if required, risk assessments, method statements and 

procedures must be compiled and approved by the Employer for these works, 

including in particular the tie -in of the existing and relocated sections of these 

services; and 

b. Measures for the protection of any existing or new services and/or 

infrastructure shall also be documented. Risk assessments, method statements 
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The Contractor must, in collaboration with the Supervisor, ascertain whether or not the 

service is live. The Contractor shall not uplift any such service unless he is instructed to 

do so. 

The Contractor shall be held responsible for any damage to known services and he shall 

take all necessary measures to protect them. In the event of a service being damaged, 

the Contractor shall immediately notify the Supervisor. The Contractor shall not repair 

any such service unless he is instructed to do so. 

3.1.20 Where the Contractor encounters other existing services / existing services cables/pipe, 

the Contractor should notify the Project Manager. 

3.1.21 Control of noise, dust, water , and waste  

All Site activities must comply with the relevant parts of legislation.  

3.1.22 The Contractor notifies the Project Manager of the elements of the works which are to 

be covered up. 

 
3.2  Completion and correction of Defects  

3.2.1 The work to be done by the Completion Date 

On or before the Completion Date the Contractor shall have done everything required 

to Provide the Works including the work listed below which is to be done before the 

Completion Date and in any case before the dates stated. The Project Manager cannot 

certify Completion until all the work listed below has been done and is also free of 

Defects, which would have, in his opinion, prevented the Employer from using the works 

and Others from doing their work.  

3.2.2 Use of the works before Completion has been certified 

In terms of Clause 35.2 in ECC the Employer may use any part of the works before 

Completion has been certified. 

3.2.3 The Contractor ensures that the Project Manager has a full and accurate dossier of As-

built documents that represent the status of the completed works (to include Plant 

within the works) to present to the Employer. 

3.2.4 Access given by the Employer for correction of Defects 

Clause 43.4 (quoted from NEC 3 ECC) requires that the Project Manager  arrange for 

the Employer to allow the Contractor access to and use of a part of the works, which 
















































































































































































































































































































































